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Stakeholder Update – June 12, 2026 

OVERALL PROGRESS 

Construction activities continue the Steele Creek Presbyterian Church addition & Renovation Project.  
Work during this period is focused on the mezzanine 2nd floor structural framing, coordinating 
underground utility relocation for new lift and connector areas, electrical rough-ins and fire protection 
rough-ins. 

CURRENT PROGRESS 

 Cost estimating and coordination for the relocation of utilities for new connector footings and new 
lift foundations. 

 As-built survey of existing building elevations and foundations conditions completed to 
coordinate new connector footings.  

 Fire sprinkler rough-ins continued in the interior of the renovated areas. 
 Electrical in-wall and overhead rough-ins throughout the renovated areas.  
 Movable Partition and mezzanine structural steel completed. 
 Movable Partition track assemblies installed on bottom of structural steel. 
 Structural metal stud and floor joist framing continuing through the mezzanine area. 
 More interior demolition of existing finishes underway. 

UPCOMING WORK 

 Coordination for the relocation of several underground electrical and water utilities in conflict with 
current foundations. 

 Complete mezzanine framing and begin installation of cementitious flooring system. 
 Coordinate electrical, mechanical and plumbing in the new kitchen area per equipment layout. 

OVERALL STATUS 

The project continues to move forward with interior renovation activities, while connector components 
get ready to proceed after existing utilities are coordinated and relocated.  

 

       


