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Stakeholder Update – May 27, 2026

OVERALL PROGRESS
Construction activities continue advancing steadily on the Steele Creek Presbyterian Church
Addition & Renovation Project. Work during this reporting period focused on connector demolition
and reconstruction, underground utility relocation, fire protection rough-in, metal stud framing, and
preparation for mechanical and electrical rough-ins.

CURRENT PROGRESS
• Connector excavation and demolition activities continued.
• Underground utility work progressed with electrical conflicts identified and repaired.
• Fire sprinkler rough-in advanced throughout renovation areas.
• Metal stud framing continued in classroom, support, and connector spaces.
• Existing wall modifications were completed for new openings and utility routing.
• Exterior excavation and grading progressed around the connector area.

UPCOMING WORK
• Continue connector reconstruction.
• Advance framing and MEP rough-ins.
• Prepare for inspections and drywall activities.

OVERALL STATUS
The project remains on schedule and continues transitioning from demolition and infrastructure
work into building systems installation and interior build-out.
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