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Stakeholder Update – June 26, 2026 

OVERALL PROGRESS 

Construction activities continue at the Steele Creek Presbyterian Church Addition & Renovation Project.  

During this last period, work was focused on more design coordination to facilitate beginning work on the 

connector foundations and rework of the North and South youth areas exterior gables.  The team 

continues to coordinate underground utility relocation for the new lift and connector areas. The water 

feed connection was relocated out of the new proposed footing area. 

CURRENT PROGRESS 

• Coordination for the relocation of utilities for new connector footings and new lift foundations has 

been confirmed and moving forward with scheduling the electrical subcontractor.   

• Connector foundations RFIs sent and revised structural response expected back to Roby 

Commercial by Monday.  

• Ductwork layout at CMU and metal structural walls for opening coordination.  Precision Walls 

headered out the metal structural walls for new ductwork routing.  

• Precision Walls delegated design team are reengineering the North and South metal framing gable 

elevations at the youth center due to existing wood framing elements being removed.  

UPCOMING WORK 

• Coordination for the relocation of several underground electrical conflicts with connector and lift 

foundations. 

• Roby Commercial and LS3P continue to work on design changes as they relate to the unforeseen 

existing building construction type and conditions. 

• The domestic water feed line conflict at the new connector footing has been relocated. 

• Coordinating the temporary sanitary lift station and relocation of the existing secondary power 

feeds. 

• Electrical in wall rough-in to continue next week at mezzanine and classroom areas. 

• Precision Walls onsite next week to complete structural header modifications.     

 

OVERALL STATUS 

The project team will continue to coordinate and work on resolving unseen existing building conditions 

and underground utilities to keep the project moving in a forward direction.  Roby Commercial continues 

to engage Design Team and subcontractors to push the project forward even with these unforeseen 

conditions.  This Team will revise and update the overall project schedule as more coordination and 

design decisions are made.         


