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Steele Creek Presbyterian Church Addition & 

Renovation Progress Update 
  

Stakeholder Update – July 10th, 2026 

OVERALL PROGRESS 

Construction activities continue at the Steele Creek Presbyterian Church Addition & Renovation Project. 

During this last period, work was focused on more design coordination to facilitate beginning work on the 

connector foundations and rework of the North and South Youth area exterior gables. The Team has 

proceeded with utility relocations and temporary feeds for connector and lift foundations e/orts.  

CURRENT PROGRESS 

• Relocation of utilities for new connector footings and new lift foundations have begun. We have 

completed the temporary repowering of the sanitary lift station to prepare for feed relocation at 

the education building.  

• 811 and Spectrum have been onsite to locate, mark and verify existing tele/communication feeds.  

• Connector foundations RFIs has been received by Roby Commercial and sent back to Structural 

Engineer for elevation verification and mark ups.  

• Electrical in-wall rough-ins at mezzanine and classroom areas continue as walls are framed. 

• Ductwork supply air for sidewall grille extensions completed in the Kitchen and Fellowship Halls.  

UPCOMING WORK 

• Still coordinating for the relocation of several underground electrical conflicts with connector and 

lift foundations. Spectrum internet’s main feed is being discussed with Spectrum Construction 

teams on relocation e/orts.  

•  Roby Commercial and LS3P continue to work on design changes as they relate to the unforeseen 

existing building construction type and conditions. 

• Electrical in wall rough-in to continue next week at mezzanine and classroom areas. 

• Precision Wall and Custom Demo coordination for beginning the South and North Youth area 

exterior gable demolition and CFMF reframing for new exterior layouts.  

 

OVERALL STATUS 

The project team will continue to coordinate and work on resolving unseen existing building conditions 

and underground utilities to keep the project moving in a forward direction. Roby Commercial continues 

to engage Design Team and subcontractors to push the project forward even with these unforeseen 

conditions. This Team will revise and update the overall project schedule and budget constraints as more 

coordination and design decisions are made.         
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