
                            Roby Commercial                   Job#:  25016AJRRO 

Steele Creek Presbyterian Church Addition & 

Renovation Progress Update 
  

Stakeholder Update – July 17th, 2026 

OVERALL PROGRESS 

Construction activities continue at the Steele Creek Presbyterian Church Addition & Renovation Project. 

During this last period, work was focused on subcontractor coordination to begin procurement and 

revised shop drawing details for the work on the connector foundations.  The North and South Youth area 

exterior gables are being scheduled. The Team has proceeded with utility relocations and temporary 

feeds for connector and lift foundations e/orts.  

CURRENT PROGRESS 

• Spectrum construction onsite to verify temporary and permanent rerouting of the existing 

Spectrum underground utilities a/ecting the connector footings.    

• Connector foundations revised design drawings have been received and sent to subcontractor’s 

structural engineer detailer for revised shop drawings. 

• Electrical in-wall rough-ins at mezzanine and classroom areas completed. 

• Mezzanine flooring work is still moving forward, and layout of Youth area closets has begun.  

UPCOMING WORK 

• Mechanical subcontractor to begin limited rough-in of ductwork in classroom areas and layout of 

the new equipment in the 2nd floor mechanical equipment platform areas.  

• Roby Commercial and LS3P continue to work on design changes and cost as they relate to the 

unforeseen existing building construction type and conditions. 

• Precision Wall and Custom Demo coordination for beginning the South and North Youth area 

exterior gable demolition and CFMF reframing for new exterior layouts still being coordinated.  

 

OVERALL STATUS 

The project team will continue to coordinate and work on resolving unseen existing building conditions 

and underground utilities to keep the project moving in a forward direction. Roby Commercial continues 

to engage Design Team and subcontractors to push the project forward even with these unforeseen 

conditions. This Team will revise and update the overall project schedule and budget constraints as more 

coordination and design decisions are made.         
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