
                            Roby Commercial                   Job#:  25016AJRRO 

Steele Creek Presbyterian Church Addition & 

Renovation Progress Update 
  

Stakeholder Update – July 3, 2026 

OVERALL PROGRESS 

Construction activities continue at the Steele Creek Presbyterian Church Addition & Renovation Project.  

During this last period, work was focused on more design coordination to facilitate beginning work on the 

connector foundations and rework of the North and South Youth area exterior gables.  The team 

continues to coordinate underground utility relocation for the new lift and connector areas.   

CURRENT PROGRESS 

• Coordination for the relocation of utilities for new connector footings and new lift foundations has 

been confirmed and moving forward with scheduling the electrical subcontractor.  

• 811 has been coordinated along with private locating services to prepare for connector and lift 

area grading and underground fire line feeds.    

• Connector foundations RFIs sent and revised structural response still not received by Roby 

Commercial.   

• Electrical in-wall rough-ins at mezzanine and classroom areas continue as walls are framed. 

• Sprinkler rough-ins began on the 2nd floor Youth mezzanine areas.  

UPCOMING WORK 

• Coordination for the relocation of several underground electrical conflicts with connector and lift 

foundations.  

•  Sanctuary sanitary lift station temporary re-feed to begin in the next week time frame and then 

followed by the existing secondary power feed to the Education Building relocation.   

• Roby Commercial and LS3P continue to work on design changes as they relate to the unforeseen 

existing building construction type and conditions. 

• Electrical in wall rough-in to continue next week at mezzanine and classroom areas. 

• Precision Wall and Custom Demo coordination for beginning the South and North Youth area 

exterior gable demolition and CFMF reframing for new exterior layouts.  

 

OVERALL STATUS 

The project team will continue to coordinate and work on resolving unseen existing building conditions 

and underground utilities to keep the project moving in a forward direction.  Roby Commercial continues 

to engage Design Team and subcontractors to push the project forward even with these unforeseen 

conditions.  This Team will revise and update the overall project schedule as more coordination and 

design decisions are made.         
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